Paths to

E.3.4 Critical Closure Path and Programmatic Risk

The critical closure path schedule, presented as Exhibit E-15, sets forth the
timetable for completing the closure activities at the Chicago Operations Office.
In the exhibit, the bars represent critical activities, and the diamonds represent
critical events/milestones. The critical closure path identifies the major cleanup
activities that have little scheduling flexibility and must occur without delays if
the EM cleanup mission is to be completed by 2006.

Completion of the EM mission at the Chicago Operations Office as scheduled will
depend on the timely accomplishment of critical activities and events. Sites have
assigned programmatic risk scores to each of the critical activities/milestones.
Appendix D provides a complete definition of programmatic risk. Exhibit E-16
presents a summary of activities/milestones on the critical closure path that have
high programmatic risk (programmatic risk scores of 4 or 5 in any category).
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Exhibit E-16
Summary of High Programmatic Risk Activities/Milestones:
Chicago Operations Office

Project, Activity, Event Start/End Dates Programmatic Risk Categories

Technological Work Scope Intersite

Definition Dependency

Argonne Juggemaut, ZPR/ATSR, Bldg. Aug 99/ 1 3 4
National 310 and Bldg. 301 projects Sep 02
Laboratory
- East
Brookhaven OU-lll - Source Areas Oct 96 2 4 2
National
Laboratory
Complete Shipments Aug 00 2 4 4
OU-l - HWMF Oct 96/ 2 4 5
Sep 00
QOU-V - Sewage Treatment Plant Oct 96/ 2 5 5
Aug 06
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